CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201 » Middletown, NY 10941 « (877) 294-9070  Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

January 6, 2012 ‘ | Q
AN

)

. . s
Mr. Jonathan Gorin C
Remedial Project Manager ,{;{,
United States Environmental Protection Agency, Region I /;};Z’b
290 Broadway . ~

19" Floor -

New York, New York 10007-1866

~ Subject: Monthly Progress Report for December 2011
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

' Dear Mr. Gorin:

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc.
(IES) in_ satisfaction- of the Section VIIL35 requirements ‘of Administrative Ordéer No. II
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by
IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an estimate
of the timing of future tasks. '

1 Previous Actions in Compliance with the Order

A. - The following actions have been taken to comply with the Order during the previous month:

* Work on the preparation of the FS report was completed and a draft FS report. was

submitted to the USEPA. ’

- ™ Work on the revised draft final RI report to incorporate the off-site ditch investigation
was completed and the report was submitied to the USEPA. '

‘ B. The following documents were submitted to the agencies during the prévious month:

. Monthly progress letter report dated December 2, 2011, including an updated project
- schedule of the same date.

L



’

. Mr. Jonathan Gorin
January 6, 2012

Page 2

= Revised Draft Remedial Investigati s dated December 2011, incorporating the
results of the investigation of off-site ditches, submitted-t6~the USEPA on December 6,
2011. ' e

n ’Draft Feasibility Study report dated December 2011, submitté\ds to the USEPA on
‘December 12, 201 1. '

The following agency approvals were received during the previous month:
* None during the reporting period.

The following agency documents and correspondences were received during the previous
month:

. Néﬁe during the reporting period.

Other pertinent communications with the agencies during the previous month:
* None during the reporting period. |
Future Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the folloWing |
two (2) months:

* Continue work on resolving comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES (awaiting response from the USEPA).

* Continue work on resolving comments from the USEPA on the Draft Baseline
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA).

* Address comments from the USEPA on the revised Draft Remedial Investigation Report
that incorporated the results of the investigation of off-site ditches (contingent on receipt
of comments).

* Address comments from the USEPA on the Draft Feasibility Study report (contingent on
receipt of comments).

Other information related to the progress of work:
® None during this reporting period.

Project Schedule
The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the
Phase I and Phase II RI field investigations and the treatability study determination process
are 100% complete and have been collapsed for presentation brevity on Figure 1. With the
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~ submittal to the USEPA of the revised draft RI report and the draft FS report, the schedule is

controlled by the USEPA review process.

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

= No specific delays are being encountered at this time, and the current schedule reflects
the completion of draft RI and FS reports, as described above. However, responses are
still pending from the USEPA on the remaining comments on the RI and the ecological
risk assessment.

Description of efforts made to mitigate these delays or anticipated delays:

= None necessary at this time.

Funding Mechanism

An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of'the financial

assurance obligations of the Order as documented to USEPA 1n a letter from Celeste Wills,
Esq. of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol
of IES at 973-628-3355.

Sincerely,

CORNEBSTOYE ENVIRONMENTAL GROUP, LLC

m P.E.

Gary J.
Manager, Hydrogeology and Remediation
Enclosure
cc: S, Miller, NJDHSS : C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
D. Toft, Esq. M. DeFlaun, Geosyntec
G. Zervas, NJDEP J. Kubitz, Entrix
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¢ Figure 1

RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish ~ ['08 1Q2'08 [Q3'08 [Q4'08 |Q1'09 |Q2'09 [Q3'09 [Q4'09 |Q1'10 [Q2'10 [Q3'10 [Q4'0 (Q1'11 [@2"11 Q311 (@411 |Q@1"12 (@212 [Q3'
FIMJA[M[J|J[A]s[O[N[D[JTF[M[ATM[J[J[ATS[O[NID|J[F[M[A[M[ITITATS[O[N[DIJ[FM[A[M[J[JTA[S[O[N[D[J[F[M[ATM]I[JT
1 |Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08 pessss i i
204 |Remedial Investigation (RI) Report 512.3 wks Fri 715/02 Wed 5/9/12 :
205 RURA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 | &
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08  Fri 10/24/08
208 Prepare Draft Human Health RA (Rl Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08 -
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon5/19/08  Mon 9/22/08 A4 %
210 Submit Draft RA Reports 0 wks Fri10/24/08  Fri 10/24/08 Submit Draft RA Repqrts @, 10/24/08
211 EPA Review of Draft Rl & RA Reports M5wks  Wed9/17/08  Fri5/15/09|iew of Draft RI & RA Reportd ) i
212 EPA Review of Response to Comments Submittals 143 wks Mon 5/18/09 Fri 2/10/12
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2110
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10
215 Implement Off-Site Ditch Characterization and Amend Rl Report 20.6 wks Mon 7/18/11 Wed 12/7/111
216 USEPA Review of Final Rl and RA Reports 10 wks Thu 12/8/11 Wed 2/15/12
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Thu 2/16/12 Wed 3/14/112 | !
218 Prepare Final Rl & RA Reports 2 mons Thu 3/15/12 Wed 5/9/12 | Prepare Final Rl & RA
219 i |
220 ID Candidate Technologies 449.5 wks Fri 715/02 Thu 224111
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/502 Tue 8/6/02
223 ID Candidate Technologies - Phase Il 68 wks Thu 1111107 Fri 2127109
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thud/17/08  Tue 11/18/08 i
226 Revise Technical Memorandum 02mons  Tue 1118008 Fri11/21/08 Revise Technical Memora '
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 2/27/09 é
Memorandum 3
228 Treatability Studies Evaluation & Final Determination 46 wks Thu1/28/10  Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5121110 Thu 2/24111
236 USEPA Review and Comment 124 wks Fri 5/21/10 Mon 8/16/10
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10
238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24111
239 [Feasibility Study (FS) Report 179wks  Tue11/(18/08  Mon 4/23/12 Feasibility Study (FS) Reporf
240 RAOs 0.82wks  Tue11/18/08 Tue 12/2/08 RAOSHE
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7129111 {
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11 :
246 Draft FS Report 19.2 wks Thu8/4111  Thu 12/15/11 Draft FS Report
247 Submit Draft FS to USEPA 0 wks Thu 12/15/11  Thu 12/15/11 . [ Submit Draft FS to USEPA 2/15/11
248 FS Presentation to USEPA 0 wks Fi1246M11  Fri1216/1 ' f | | 3 FS Presentation to USEPA | ¢ 12/16/11
249 Agency Review/Comments 9wks  Mon 12/19/11 Fri 2117112 Agency Review/Comments
250 Prepare Final FS 9wks  Tue22112  Mon4/23/12 L. | Prepare Fi %&3‘.‘
251 Submit Final FS Report Odays  Mon4/2312  Mon 4/23/12 . 3 | Submit Firlal FS Report @ 4/23/12
Task & ) Progress s Milestone ¢ Summary PSS
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